IL ROUTE 64 PROJECT UPDATE NOTICE

July 19, 2013

7
UNDER

CONSTRUCTION,

This notice will provide a brief update for all of the construction projects taking place along the
IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to
contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486.

IL Route 64 (7" Avenue to IL Route 59):

Please be advised that temporary movement restrictions and road closures may be put into place
by the St. Charles Police Department as deemed appropriate to improve travel times and overall
safety.

PLEASE NOTE:

e Although this IDOT contract has been designed in two stages, during the weekly progress

meetings the project has primarily been discussed as one large project, for that reason
these updates will be presented in a similar format.
For residents and local businesses that may have questions or concerns about specific site
issues please feel free to contact the Resident Engineer for IDOT, Dave Cuthbertson, at
the IDOT Field Office (630) 549-0768.

e Weekly updates and information are also available on the City of St. Charles website:

o http://www.stcharlesil.gov/projects/construction/64-kautz-59

East Side Project Limits (38" Avenue to IL Route 59):
e The Contractor is currently working on the installation of the center section of the
roadway at the intersection of East Main Street and the Pheasant Run main entrance.
This work will include grading, placement of aggregate sub-base, installation of
bituminous sub-base and finally the installation of the new concrete roadway.

This work is expected to be completed by July 30, 2013. During that the time, the middle
section of the intersection will be closed to cross traffic. Once this intersection is
completed, crews will perform the same construction activities at the intersection of East
Main Street and Smith/Kautz Rd. Work is expected to begin July 30, 2013 and be
completed by August 15, 2013.



http://www.stcharlesil.gov/projects/construction/64-kautz-59

During this phase of the work and while the intersections are closed, IDOT has installed
turn-around locations for motorists traveling both eastbound and westbound to turn
around and access either the north or south side of East Main Street.

The Contractor will continue with the placement of the mainline concrete pavement for
both eastbound and westbound traffic from Powis Road toward Pheasant Run. This work
IS expected to be completed by Monday, July 22, 2013. Due to the extreme heat
conditions, this work activity may be extended by a few days.

The Contractor is continuing to prepare the subgrade of the roadway from the Pheasant
Run entrance towards Kautz Road. This work is expected to be ongoing for the next
three weeks, weather permitting.

Construction activities associated with the new bridge near Powis Road are expected to
conclude in the next two weeks. Work at the bridge is expected to be completed by July
30, 2013. The Contractor is continuing with work activities associated with the
placement of the approach sections of the roadway to the new bridge. These work
activities are expected to be completed by August 9, 2013.

Project Completion Information: The eastern project currently has a substantial
completion date of October 1, 2013. This would include all major construction activities
with the exception of final restoration and various punch list items which may cause
various daily lane closures. At the present time, the contractor is on schedule to meet this
completion date and no additional delays are expected.

West Side Project Limits (7" Avenue to Kirk Road)

The Contractor is continuing to perform the roadway grinding and preparation work for
the placement of the new first layer of asphalt between Dunham Road and Kirk Road.
Weather permitting the placement of the new asphalt should be completed by July 24,
2013. The Contractor is expecting to begin placement of bituminous asphalt east and
west of Tyler Road beginning July 25, 2013. This work activity is expected to take place
over the next two weeks, during which time motorists may experience periodic delays
caused by the delivery of bituminous materials.

The Contractor will continue with the framing and pouring of concrete for curbing near
the intersection of Tyler Road and East Main Street. This work activity is expected to be
completed by July 26, 2013.

The Contractor will be continuing work on the installation of a new storm box culvert
near the intersection of East Main Street and N. 8" Avenue. This work is expected to be
completed by Friday July 26, 2013. Once this work is completed the Contractor will
begin closing the last open section of concrete roadway near this intersection.

The Contractor will continue working on the forming and placing of concrete for
retaining wall number 2 and number 3. Retaining wall number two is located near the
intersection of on East Main Street and Cedar Avenue. Retaining wall number three is
located on the north side of East Main Street approximately five-hundred feet east of
Hunt Club Drive. This work is expected to be on going for the next two weeks.

The Contractor will continue grinding and placement of bituminous materials between
Dunham Road and Kirk Road which began Monday July 8, 2013. These work activities
are expected to be ongoing for the next few weeks. Motorists may experience periodic
delays caused by the delivery of bituminous materials.




The Contractor is expecting to continue with the placement of the new traffic signal mast
arms, various street lights, and miscellaneous electric work along this section of the
roadway. This work is expected to be ongoing for the next few weeks.

Project Completion Information: The western project currently has a substantial
completion date of August 30, 2013. This would include all major construction activities
with the exception of final restoration and various punch list items which may cause
various daily lane closures. At the present time the contractor is on schedule to meet this
completion date and no additional delays are expected.




